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Engineer’s Report 
 
Date:  November 2nd , 2015 To:  Mayor and City Council 
Re: Current Project Status From: Stockwell Engineers, Inc. 
 Harrisburg, South Dakota 

 
Project: Comprehensive Master Drainage Plan 

Description: Prepare drainage analysis for basins “Tiger”, “Coyote” and “Honey Suckle”. 
 

Progress Report: LEGENDARY ESTATES BASIN – The hydraulic model prepared indicates that the 
flooding problem stems from water backing up in the system.  We are working on 
developing an improvement plan that will allow for water to enter the ROW prior to 
entering homes between Perry Lane and Adrianna Ave.  

 
TIGER BASIN – Stockwell has met with representatives from the Harrisburg school 
district, Concrete Materials, Showplace Wood Products, and the Devitt brothers 
regarding the proposed plan to construct a regional detention facility on the Devitt 
property.  The proposed project was well received by all property owners that we 
spoke with.  Stockwell will continue to meet with property owners that will be 
affected by the project individually to discuss the cost recovery analysis. 

 
COYOTE / HONEYSUCKLE BASIN – Existing conditions model developed and 
presented to City Staff. 

 
Project: Water Tower 

Description: This project is to paint the existing water tower in the Industrial Park. 
 
Progress Report:      All contracts have been fully executed.  A preconstruction meeting will be conducted 

prior to Maguire Iron commencing work.   
 
Project: Update Design Standards 

Description: Review and update the current design standards and subdivision regulations. 
 
Progress Report: Stockwell has submitted the final draft of their subdivision regulations to city staff for 

review which completes the final deliverables of this project.  City staff has since 
requested additional reviews of their current regulations which were provided by 
Stockwell staff. 

 
Project: Central Park – Phase 1 

Description: The project includes the development of a concept plan for the park and design and 
construction of a grading and erosion control package. 

Progress Report: Final concept was presented to the City Council and Planning Commission on November 
19 and was well received.  Next step is to now finish the grading package and work with 
the City to determine when the grading package will be constructed. 

 



 
 

 
 

 

 
 

Sheet 2 of 3 

 
Project: Capital Improvements Plan 

Description: This project includes evaluating the current infrastructure, making recommendations for 
improvements and assisting in the development of a capital improvements plan. 

 
Progress Report: Stockwell Engineers are meeting with city staff to compile background data for the 

CIP.  Information regarding fund reserves, debt service, programed expenditures, etc. are 
being gathered.  Once received, Stockwell staff will begin working on a draft for the city 
to review. 

 
Project: Harvest Acres Addition Street Improvements 

Description: The project includes street repairs in Harvest Acres Addition south of Walnut Street. Two 
street in Greyhawk Addition have been added to the project; Greyhawk Court and Linden 
Avenue from Ash Grove Street south. 

 
Progress Report: For Schedule A, which includes work in Harvest Acres (Columbia Street, Prairie Street, 

Tiger Street and Prairie Circle), all curb and gutter and asphalt patching is complete and 
final overlay over all the streets have been completed as well.  Only minor punchlist 
items remain.  For Schedule B, all water and sanitary sewer utilities have been installed 
and tested.  All street grading, concrete curb and gutter, gravel installation and asphalt 
base course has been completed as well.  Additional work at the City shop and parking lot 
at the City Park have also been completed as part of a contract change order.  A final 
inspection will take place on the project later this week.    

 
Project:                      Wastewater Treatment Facility Upgrade 

Description:              The project includes Assisting with land acquisition for a future wastewater treatment 
facility. 

 
Progress Report: Landowner letters have been sent to the five additional property owners that own 

potential sites for the future wastewater treatment facility.  As of September 22, two 
landowners have responded and are willing to discuss the possibility of selling their land 
for the new facility.  The remaining landowners will be contacted again to see if they are 
interested before moving forward with the individual discussions.  In the coming weeks 
individual landowner meetings will be held to discuss the project and their potential 
involvement in land negotiations.  From these negotiations, one or two final parcels will 
be decided upon and terms will be negotiated.  Stockwell will continue to explore any 
other potential parcels of land not previously included if they become available or are 
deemed suitable. 

                                      
Stockwell continues to explore several different mechanical treatment options that will 
meet the city of Harrisburg’s wastewater needs.  Several treatment options previously 
discussed are being refined and evaluated to determine the suitability for the city and the 
land parcels that are available in the area. 
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Project:                      Pick Property Site Restoration 
Description:              This project involves the rehabilitation of the existing city well located on the Irma Pick 

Property 
 
Progress Report:      A site visit was held at the Pick Property to determine the extent of the rehabilitation 

limits.  Soil samples have been taken and will be analyzed to determine the topsoil 
requirements that will be necessary for the replacement topsoil.  It is likely the soil that is 
to be removed will need to be hauled off site unless the landowners find a suitable area 
to waste the soil on site.  The soil to be removed will be excavated to a depth of 12” and 
replaced with topsoil that meets or exceeds the existing conditions of the topsoil on 
site.  Construction easements for the project are also in the process of being 
determined.  Due to the size of the project it is likely this project will not need to be 
formally bid and will be completed before the end of 2015.   

 
 


